

PRO 3405 – Gestão de Projetos

Aula Laboratório: **Risk Radar**

Monitores: Lidiane e Daniela

Risk Radar

é um banco de dados de gestão de risco que ajuda os gerentes de projeto a **identificar, priorizar e comunicar** os riscos do projeto de uma forma flexível e fácil de usar.

Fornece funções de banco de dados padrão para adicionar e excluir os riscos, juntamente com funções especializadas para **priorizar e abandonar/aposentar** riscos do projeto.

Registro dos Riscos

Cada risco identificado deve possuir:

1. Descrição do risco;
2. Elemento(s) da WBS afetada;
3. Resultados do processo de análise qualitativa e quantificação dos riscos (probabilidade de impacto);
4. Dono do risco;
5. Estratégia de resposta selecionada e respectivo plano de ação;
6. Nível de risco residual esperado, orçamento e prazos para a resposta.

Risk Radar (versão 2.02)

- É uma versão livre
- Desenvolvido para o uso do governo americano

Para usar:

- Tenha em seu computador o Access. Esta versão é ancorada neste Software para executar as funcionalidades
- É preciso abrir o arquivo **RR202New2000.mdb** que esta na pasta de softwares no e-disciplinas

Risk Radar (versão 3.02)

- É uma versão paga
- A versão demo é permitida por 30 dias

Para instalar:

- Execute o arquivo **RiskRadar.exe**
- Após instalação abra o software. Se preciso abra-o como administrador clicando com o botão direito do mouse acima do ícone do software que foi instalado
- Adicione no campo *license information* o seguinte


<=IUJV86Qd3RSeIPzJnVMCbC9UngNyslZvr617RzwL2/w2L5NQQCHJ9EVY4ZR9veSJzJciO/x2zuTfGbcYewfIPLFbZfmKeoGtsEp2MJ2xeHQn48+yqRY2Sp0CMRcuulvMHofrLhBxgigZ5YhM7O69wTEwmgp7+nwmkIA2LQRcckUMbBuhlOrNOmbOR90ITPlzoYcWm2EH3DN7LkgTAWmePjf4u7YiniCQ74Ypq4xAZ9yJmxs5Bc/ZIQ===>

Instalando

License Information

Risk Radar ® Version-3.0.2
Pro-Concepts LLC. <http://www.proconceptsllc.com>
Copyright © 1996-2014 Pro-Concepts LLC. All Rights Reserved.

Licensed To: Pro-Concepts LLC
Description: Defaulted(S)
Reference: N/A
License Type: Risk Radar ®
Maximum Number of Named Users: ** unlimited **
Expiration Date:

License Configuration: 

Current Running Status

Number of Users: 1
Number of Projects: 1
Number of Concurrent Users currently logged in: 1
Users Currently Logged In:

User Name	Date/Time Logged In
Coordinator	Wed Apr 29 11:49:58 BRT 2020

Instalando

License Information

Risk Radar ® Version-3.0.2

Pro-Concepts LLC. <http://www.proconceptsllc.com>
Copyright © 1996-2014 Pro-Concepts LLC. All Rights Reserved.

Licensed To: Pro-Concepts LLC
Description: Defaulted(S)
Reference: N/A
License Type: Risk Radar ®
Maximum Number of Named Users: ** unlimited **
Expiration Date:

License Configuration:

Enter License Information:


```
N7LkgTAWmePjf4u
7YiniCQ74Ypq4xA
Z9yJmxs5Bc/ZIQ==
=>
```

Number of Concurrent Users currently logged in: 1
Users Currently Logged In:



User Name	Date/Time Logged In
Coordinator	Wed Apr 29 11:49:58 BRT 2020

Copie todos os caracteres mostrados no slide anterior, começando com <e terminando com > e insira-os aqui

Risk Radar Versão 2.02



RISK RADAR
SOFTWARE PROGRAM MANAGERS NETWORK
Version 2.02 for Access 2000 (January 2001)



Set Up Project **View Risks**

Edit Risks Long Form **View Retired Risks**

Edit Risks Short Form **Prioritize Risks**

Import Risks **Reports**


Exit Risk Radar

This work was created by Integrated Computer Engineering, Inc.
in the performance of Federal Systems Integration and
Management Center (FEDSIM) Contract # GS00T98AJD0047 for
the operation of the Software Program Managers Network.

**Copyright © 1996-2000 Integrated Computer Engineering, Inc.
All Rights Reserved**

Please send questions and comments to ice@iceincUSA.com

Painel de Navegação



The screenshot displays the Microsoft Access 2000 interface. The title bar shows 'Início', 'Criar', 'Dados Externos', and 'Ferramentas de Banco de Dados'. The ribbon includes 'Modo de Exibição', 'Colar', 'Fonte', 'Rich Text', 'Registros', and 'Classificação'. The 'Tabelas' (Tables) list on the left includes: tbI16CSPCategory, tbIProject, tbIRisk, tbIRiskHistory, tbIRiskMitigation, tbITypeControl, tbITypeListRiskArea, and tbITypeStatus.

The main window is titled 'RISK RADAR' and contains the following text: 'SOFTWARE PROGRAM MANAGERS NETWORK' and 'Version 2.02 for Access 2000 (January 2001)'. A red circle highlights the 'Set Up Project' button, with a red arrow pointing to it from the left. Other buttons include 'View Risks', 'Edit Risks Long Form', 'View Retired Risks', 'Edit Risks Short Form', 'Prioritize Risks', 'Import Risks', 'Reports', and 'Exit Risk Radar'. Logos for the Software Program Managers Network and Integrated Computer Engineering are also visible.

This work was created by Integrated Computer Engineering, Inc. in the performance of Federal Systems Integration and Management Center (FEDSIM) Contract # GSOOT98AJD0047 for the operation of the Software Program Managers Network.

Copyright © 1996-2000 Integrated Computer Engineering, Inc. All Rights Reserved

Please send questions and comments to ice@iceincUSA.com

Set Up Project - Microsoft Access

Início Criar Dados Externos Ferramentas de Banco de Dados

Modo de Exibição Colar

Fonte Rich Text Registros

Atualizar Tudo Novo Salvar Excluir Mais Totais Ortografia

Tabelas

- tblI16CSPCategory
- tblProject
- tblRisk
- tblRiskHistory
- tblRiskMitigation
- tblTypeControl
- tblTypeListRiskArea
- tblTypeStatus

Set Up Project

Project Title:

Impact Horizon Definitions:

These values will be used to compare the impact time frame of a risk to classify its impact horizon as short, mid, or long term.

Short Term: now to days

Mid Term: to days

Long Term: and beyond

Risk Area Categories:

Ambientais, humanos, Materiais, Tecnológicos, etc.

Status Categories:


Aceitar, Evitar, Mitigar, Transferir

Control Categories:

Interno, Externo

Tipos de estratégia de resposta aos riscos

Estratégia para riscos negativos	Estratégia para riscos positivos
<ul style="list-style-type: none">• Evitar• Transferir• Mitigar	<ul style="list-style-type: none">• Explorar• Compartilhar• Realçar
Estratégia para ambos os riscos	
<ul style="list-style-type: none">• Aceitar	



RISK RADAR
SOFTWARE PROGRAM MANAGERS NETWORK
Version 2.02 for Access 2000 (January 2001)

Set Up Project **View Risks**

Edit Risks Long Form **View Retired Risks**

Edit Risks Short Form **Prioritize Risks**

Import Risks **Reports**

Exit Risk Radar

This work was created by Integrated Computer Engineering, Inc. in the performance of Federal Systems Integration and Management Center (FEDSIM) Contract # GSOOT98AJD0047 for the operation of the Software Program Managers Network.

Copyright © 1996-2000 Integrated Computer Engineering, Inc. All Rights Reserved

Please send questions and comments to ice@iceincUSA.com

>> **Edit Risks Long Form** < Prev. Next > Close Add New Risk
 ID: (Novo) Rank: out of Retire Risk
 Title: Delete Risk

Description: TBD

Status: TBD ▾

16 CSP Category ▾

Probability: 99 % over time frame; 1%=very low, 99%=very high.

Impact: 5 1 to 5; 1 = very low, 5 = very high

Prob. X Imp.: .01=very low, 4.99=very high **Risk Exposure:** 4.95

Impact Time Frame: BOP To: EOP **Days to Impact Time Frame:** 0

Earliest and latest dates of time frame over which the risk could occur **Impact Horizon:** NEAR

Date Identified: abr 27 2020 Date risk was first identified **Critical Path:**

Responsible Person: Person responsible for managing this risk

Program Areas: Area affected by this risk

Affected Phases: Development phase or WBS affected

Painel de Navegação

Microsoft Access - [frmEditRisksLongForm : Formulário]

Arquivo Editar Exibir Inserir Formatar Registros Ferramentas Janela Ajuda Digite uma pergunta

Edit Risks Long Form < Prev. Next > Close Add New Risk

ID: 1 Rank: 0 out of 11 Retire Risk

Title: Interface com a Prefere Delete Risk

Status: Transient

16 CSP Category: NA

Probability: 80 % over time frame; 1%=very low

Impact: 4 1 to 5; 1 = very low, 5 = very high

Prob. X Imp., .01=very low, 4.99=very high Risk Exposure: 3,20

Impact Time Frame: dez 01 2006 To: jan 01 2007 Days to Impact Time Frame: -122

Date Identified: out 31 2006 Date risk was first identified

Responsible Person: Eduardo Person responsible for this risk

Program Areas: Area affected by this risk

Affected Phases: Development phase or WBS affected

Registro: 1 de 10 (Filtrado) Modo formulário NUM

Evitar
Transferir
Mitigar

Probabilidade do risco ocorrer.
1% (improvável) 99%(quase certo)

Impacto escala de 1 a 5
1 (muito baixo) 2 (baixo) 3
(moderado) 4 (alto) 5 (muito alto)

Microsoft Access - [frmEditRisksLongForm : Formulário]

Arquivo Editar Exibir Inserir Formatar Registros Ferramentas Janela Ajuda Digite uma pergunta

ID: Rank: out of

Title:

Probabilidade versus Impacto
 0,01 (exposição muito baixa)
 4,95 (exposição muito alta)

Prob. X Imp.: .01=very low, 4.99=very high

Risk Exposure:

Impact Time Frame: To: Days to Impact Time Frame:

Impact Horizon:

Earliest and latest dates of time frame over which the risk could occur

Date Identified: Date risk was identified

Responsible Person:

Program Areas:

Affected Phases:

Intervalo de tempo no qual o risco pode ocorrer
 BOP = Beginning Of Project
 EOP = End Of Project

Registro: de 10 (F)

Modo formulário

Edit Risks Long Form < Prev. Next > Close Add New Risk

ID: Rank: out of

Title:

Retire Risk

Delete Risk

Description:

Status:

16 CSP Category:

Probability: % over time frame; 1%=very low, 99%=very high.

Impact: 1 to 5; 1 = very low, 5 = very high

Prob. X Imp.: .01=very low, 4.99=very high

Risk Exposure:

Impact Time Frame: To: Days to Impact Time Frame:

Earliest and latest dates of time frame over which the risk could occur

Impact Horizon:

Date Identified: Date risk was first identified

Critical Path:

Responsible Person: Person responsible for managing this risk

Program Areas: Area affected by this risk

Affected Phases: Development phase or WBS affected

Painel de Navegação

Arquivo | Página Inicial | Criar | Dados Externos | Ferramentas de Banco de Dados

Importações Salvas | Gerenciador de Tabelas Vinculadas | Excel | Access | Banco de Dados ODBC | Mais ▾ |
 Arquivo de Texto | Arquivo XML | Mais ▾ |
 Exportações Salvas | Excel | Arquivo de Texto | Arquivo XML | PDF ou XPS | Email |
 Access | Mesclagem do V | Mais ▾

Importar e Vincular | Exportar

» **Edit Risks Long Form** < Prev. Next > Close Add New Risk

ID: Rank: out of Retire Risk

Title: Delete Risk

Contingency Plan:

(if risk occurs)

Risk Mitigation Description:

Risk Mitigation Steps (optional):

Step Description	Person	Due Date	Done?
			<input type="checkbox"/>

Painel de Navegação



>> **Edit Risks Long Form** < Prev. Next > Close Add New Risk

ID: Rank: out of

Title:

Retire Risk Delete Risk

Risk Mitigation Description:

Risk Mitigation Steps (optional):

Step Description	Person	Due Date	Done?
			<input type="checkbox"/>

History Events Log (optional):

Date	Person	Event

Painel de Navegação

Arquivo | Página Inicial | Criar | Dados Externos | Ferramentas de Banco de Dados

Importações Salvas | Gerenciador de Tabelas Vinculadas | Excel | Access | Banco de Dados ODBC | Mais ▾

Arquivo de Texto | Arquivo XML | Mais ▾

Exportações Salvas | Excel | Arquivo de Texto | Arquivo XML | PDF ou XPS | Email | Access | Mesclagem | Mais ▾

Importar e Vincular | Exportar

RISK RADAR
SOFTWARE PROGRAM MANAGERS NETWORK
Version 2.02 for Access 2000 (January 2001)



Set Up Project | **View Risks**

Edit Risks Long Form | **View Retired Risks**

Edit Risks Short Form | **Prioritize Risks** ←

Import Risks | **Reports**

Exit Risk Radar



This work was created by Integrated Computer Engineering, Inc. in the performance of Federal Systems Integration and Management Center (FEDSIM) Contract # GS00T98AJD0047 for the operation of the Software Program Managers Network.

Copyright © 1996-2000 Integrated Computer Engineering, Inc. All Rights Reserved

Please send questions and comments to ice@iceincUSA.com

Painel de Navegação

Arquivo | Página Inicial | Criar | Dados Externos | Ferramentas de Banco de Dados


Modo de Exibição | Recortar | Copiar | Colar | Pincel de Formatação | Área de Transferência |
 Filtrar | Crescente | Decrescente | Remover Classificação | Avançado | Alternar Filtro |
 Atualizar Tudo | Novo | Salvar | Excluir | Mais |
 Totais | Ortografia |
 Localizar | Substituir | Ir para | Selecionar |
 Dimensionar para Caber Formulário | Alternar Janelas

>> **Renumber Rank** **Prioritize Risks** Close

Move	Rank	ID	Title	Prob %	Impact 1-5	Exposure	Impact Horizon	Control	Status
	0	004	Existência de alunos sem acesso a internet	80	4	3,20	NEAR		Mitigar
	2	003	Risco 3	50	3	1,50	FAR		TBD
	3	002	Risco 2	50	3	1,50	FAR		TBD
		001	Risco 1	70	2	1,40	NEAR	Interno	Aceitar

Painel de Navegação


Modo formulário



>>

RISK RADAR

SOFTWARE PROGRAM MANAGERS NETWORK
Version 2.02 for Access 2000 (January 2001)




Set Up Project

Edit Risks Long Form

Edit Risks Short Form

Import Risks




View Risks

View Retired Risks

Prioritize Risks

Reports



**Integrated
Computer Engineering**

Exit Risk Radar

This work was created by Integrated Computer Engineering, Inc.
in the performance of Federal Systems Integration and
Management Center (FEDSIM) Contract # GSDOT98AJD0047 for
the operation of the Software Program Managers Network.




**Copyright © 1996-2000 Integrated Computer Engineering, Inc.
All Rights Reserved**


Please send questions and comments to ice@iceincUSA.com




Painel de Navegação


Arquivo | Página Inicial | Criar | Dados Externos | Ferramentas de Banco de Dados

 Modo de Exibição ▾
 Modos de Exibição

 Colar
 Recortar
 Copiar
 Pincel de Formatação

 Filtrar
 Crescente
 Decrescente
 Remover Classificação

 Seleção ▾
 Avançado ▾
 Alternar Filtro

 Atualizar Tudo ▾
 Novo
 Salvar
 Excluir ▾
 Totais
 Ortografia
 Mais ▾
 Registros

Close

Risk Exposure Over Time


Legend

- Low Exposure
- Medium Exposure
- High Exposure


5 5 is the no. of risks in that impact / probability bin.

Click on Impact / Probability bin to view risks.


Total No. of Risks
as of abril 27, 2020




Impact Timeframe in Past
as of abril 27, 2020




No. of Short-Term Risks
Potential impact in next 15 days



No. of Mid-Term Risks
Potential impact in 16 to 60 days



No. of Long-Term Risks
Potent. impact beyond 60 days



Painel de Navegação


Arquivo | Página Inicial | Criar | Dados Externos | Ferramentas de Banco de Dados

Modo de Exibição | Colar | Recortar | Copiar | Pincel de Formatação

Filtrar | Crescente | Decrescente | Seleção | Avançado | Remover Classificação | Alternar Filtro

Atualizar Tudo | Novo | Salvar | Excluir | Mais | Totais | Ortografia | Localizar | Substituir | Ir para | Selecionar

Dimensionar para Caber Formulário | Alternar Janelas




View Risks

Click on a risk ID number to see more detail.

Close




ID	Risk Title	Probability	Impact	-----Impact Timeframe-----	
				Earliest	Latest
002	Risco 2	50	3	ago 01 2020	ago 15 2020
003	Risco 3	50	3	set 22 2020	nov 18 2020

ID of this risk. Set automatically by the system





>> **Print Reports** Close





DETAILED REPORT
One Risk per Page

-  Risks by Rank
-  Risks by Risk ID
-  Retired Risks


VIEW GRAPHS

-  Risks by Rank
-  Cube and Descriptions

SUMMARY REPORT
One Risk per Line


-  Risks by Rank
-  Risks by Risk ID
-  Risks by Title
-  Retired Risks

WEB REPORT

-  HTML Format

Painel de Navegação

Risk Radar Versão 3.02



Project Setup

Welcome To Risk Radar - Project Setup

These are the steps for managing your Project in Risk Radar:

Setup Project Attributes: Project Start and End Dates, Impact Horizons, Cube Properties, Project Characteristics, Milestones, and Triggers.

1. Setup Project Attributes



Risks Prioritize Risks Risk State Reports Export Project Setup License Information

Project Attributes

Cube Settings

Project Characteristics

Milestones

Cube Settings Save Defaults Cancel

* **Project Long Title:** Teste
 * **Project Short Title:** TST
 * **Project Manager:** Juliana
 Risk Coordinator(s): Coordinator

Project ID Number: 1

Department: Risk Management

Project Start: 04/29/2020 Project End: 05/29/2022

Cube Settings

Impact Horizon --- Near-Term --- --- Mid-Term --- --- Far-Term ---
 now to 30 days to 60 days and beyond

Step 1: Set Cube Geometry: 5 x 5

Step 2: Set Cube Customization Matrix Values

Y Axis Label	Assigned Factor
E	= 0.90
D	= 0.70
C	= 0.50
B	= 0.30
A	= 0.10

X Axis Label	Assigned Factor
5	= 5
4	= 4
3	= 3
2	= 2
1	= 1

E	0.9	1.8	2.7	3.6	4.5
D	0.7	1.4	2.1	2.8	3.5
C	0.5	1	1.5	2	2.5
B	0.3	0.6	0.9	1.2	1.5
A	0.1	0.2	0.3	0.4	0.5
	1	2	3	4	5

Impact

Step 3: Calculate Cube

Step 4: Set Risk Level Ranges

	From	To
Low	0.1	0.7
Medium	0.80	2.40
High	2.5	4.5


Step 5: Validate Cube



Project Characteristics


Project Long Title:

<p>Risk Type:</p> <ul style="list-style-type: none"> None <input type="button" value="Move ▲"/> Schedule <input type="button" value="Move ▼"/> Cost <input type="button" value="Delete"/> Technical <input type="button" value="Delete"/> Cost/Schedule Cost/Technical Schedule/Technical Cost/Schedule/Technical <input type="text"/> <input type="button" value="Add"/>	<p>Status:</p> <ul style="list-style-type: none"> None <input type="button" value="Move ▲"/> Monitor <input type="button" value="Move ▼"/> Mitigate <input type="button" value="Delete"/> Transfer Avoid Execute Contingency Retired Watch <input type="text"/> <input type="button" value="Add"/>	<p>Affected Phase:</p> <ul style="list-style-type: none"> None <input type="button" value="Move ▲"/> Concept Exploration <input type="button" value="Move ▼"/> Needs Determination <input type="button" value="Delete"/> Requirements Definition Integration Operational Test Acceptance Test Close Out <input type="text"/> <input type="button" value="Add"/>
<p>Risk Source:</p> <ul style="list-style-type: none"> None <input type="button" value="Move ▲"/> Security <input type="button" value="Move ▼"/> Maintainability <input type="button" value="Delete"/> Reliability Supportability Human Factors Availability Producibility <input type="text"/> <input type="button" value="Add"/>	<p>Control:</p> <ul style="list-style-type: none"> None <input type="button" value="Move ▲"/> Internal <input type="button" value="Move ▼"/> External <input type="button" value="Delete"/> Internal & External <input type="text"/> <input type="button" value="Add"/>	<p>Security Classification:</p> <ul style="list-style-type: none"> Unclassified <input type="button" value="Move ▲"/> Proprietary <input type="button" value="Move ▼"/> Business Sensitive <input type="button" value="Delete"/> Competition Sensitive For Official Use Only Company Confidential Confidential Company Secret <input type="text"/> <input type="button" value="Add"/>



Escola Politécnica da Universidade de São Paulo

Departamento de Engenharia de Produção



- Risks
- Prioritize Risks
- Risk State
- Reports
- Export
- Project Setup
- License Information
- Pending Risks
- Active Risks
- Retired Risks
- Rejected Risks
- Details
- Root Cause
- Risk Mitigation
- Risk Association
- Contingency Plan
- Historical Log
- Audit Trail

Risk Data - Details New Save Cancel

ID No: TST_1 * ID Date: 04/29/2020 Security Classification: ---

* Risk Originator: --- Risk Owner: Coordinator

* Risk Title: Fornecimento de mat?ia prima x em atraso

* Description: Fornecedores podem n? cumprir prazos

Analysis

E						Probability:	D	Cost:	2	Schedule:	5	Technical:	1	Other:	---	Impact:		Largest:	5
D					X	Risk Exposure:	3.5	Risk Level:	H	Trend:	↑	Status:	Mitigate						
C						Early Impact:	05/05/2020	Late Impact:	04/12/2020	Days To Impact:	6	Impact Horizon:	NEAR						
B						Last Updated:	04/29/2020	Next Update:	04/30/2020										
A																			
	1	2	3	4	5														

Attributes

Type: Organizacional Phase: Concept Exploration Milestones

Source: Integration Program Area: --- Primary: ---

Control: --- IPT/Focus Area: --- Secondary: ---

Critical Path: WBS/Specification Reference: Idea?o Tertiary: ---



- Risks
- Prioritize Risks
- Risk State
- Reports
- Export
- Project Setup
- License Information
- Active Risks
- Retired Risks
- Rejected Risks
- Root Cause
- Risk Mitigation**
- Risk Association
- Contingency Plan
- Historical Log
- Audit Trail

Risk Data - Details New Save Cancel

ID No: TST_1 * ID Date: 04/29/2020 Security Classification: ---

* Risk Originator: --- Risk Owner: Coordinator

* Risk Title: Fornecimento de mat?ia prima x em atraso

* Description: Fornecedores podem n? cumprir prazos

⊕ Mitigation Description

⊕ Mitigation Options







⊕ Mitigation Steps



Risks Prioritize Risks Risk State Reports Export Project Setup License Information

Pending Risks Active Risks Retired Risks Rejected Risks

Total # of Pending Risks: 2




Risk ID	Title	ID Date	Risk Owner	Control	Status	Associations	Actions
TST_1	Fornecimento de mat?ria prima x em atraso	04/29/2020	Coordinator		Mitigate	0	  
TST_2	N? aderencia de outros stakeholders	04/29/2020	Coordinator		Avoid	0	  

Show 20 per page Pages: 1



Current Project

Total # of Risks: 3

Prioritize Risks										Save
New Risk Priority ID	Title	Priority	Probability	Impact	Exposure	Associations	Control	Status	Action	
1	TST_3	Falta de parceiro para apoiar o desenvolvimento de suplemento x	0	E	5	4,50	0	Execute Contingency		
2	TST_1	Fornecimento de mat?ia prima x em atraso	0	D	5	3,50	0	Mitigate		
3	TST_2	N? aderencia de outros stakeholders	0	B	4	1,20	0	Avoid		



Risk State


Legend

- High Exposure
- Medium Exposure
- Low Exposure
- n** # of Risks in the Probability/Impact Bin


Click on a Probability/Impact Bin with a number to review list of risks. Then select any Risk in the list and click the view icon to view the Risk Details.

NOTE: Risk Cubes on the Risk State screen will include subproject risks, provided the subproject Cube Settings are identical to those in the higher level project.


Total # of Risks 3
as of 04/29/2020




of Risks Past Impact Date 0
as of 04/29/2020




of Near-Term Risks 2
Potential impact within 30 days



of Mid-Term Risks 1
Potential impact within 31 to 60 days



of Far-Term Risks 0
Potential impact beyond 60 days



ID	Title	Exposure	Associations	Type	Earliest Impact Date	Action
----	-------	----------	--------------	------	----------------------	--------

No Bin Selected

Captura de tela adicionada




Standard Reports


Select Report Banner :
None

Report Filters:

<input checked="" type="radio"/> None	<input type="radio"/> by Risk Owner
<input type="radio"/> by Risk Exposure	<input type="radio"/> by Days To Impact
<input type="radio"/> by Priority	<input type="radio"/> by Control
<input type="radio"/> by Impact Horizon	<input type="radio"/> by Status
<input type="radio"/> by Risk Level	<input type="radio"/> by Program Area
<input type="radio"/> by Type	<input type="radio"/> by IPT/Focus Area
<input type="radio"/> by Phase	<input type="radio"/> by Critical Path
<input type="radio"/> by Security Classification	<input type="radio"/> by Source
<input type="radio"/> by Risk ID/Title	<input type="radio"/> by Milestone
<input type="radio"/> by Last Updated Date	
<input type="radio"/> by Next Update Date	

Show Risks where the Risk Identification Date is

From: 

To: 

Detailed Reports

- Risks by Priority
- Risks by Risk ID
- Retired Risks
- Risk Summary by ID
- Pending Risks

Summary Reports

Special Reports

View Graphs

Exercício

⇒ Insira os riscos identificados de seu projeto no Risk Radar.